

# SW A Street

## Project Status Update 17JUNE22

### Project Schedule

Design Notice to Proceed:  
27MAY20

Updated fee proposal submitted to City 28APRIL22.  
Once approved, MCE will provide updated project design schedule.



### Notes

City has decided to move forward with project in phases to stagger construction.

### Project Contacts

City of Bentonville: Andrea Jobe, P.E.  
Engineer: Kevin Beaumont  
Contractor: N/A

### Action Items

- Obtain COB approval for updated fee proposal.
- Complete Hwy 102/SW A St. intersection re-design
- Schedule meeting with BEUD to discuss electrical conflicts once intersection design is complete.
- Finalize sidewalk/trail geometry based on electrical facility coordination.