


NW Tiger & G

Project Status Update 17 June 22

Project Schedule

Design Notice to Proceed:
22JUL2021

Meeting scheduled with City 7/6.
Construction expected to begin fall 2022, with
completion expected spring/summer 2023.



Notes

Project Contacts

City of Bentonville: Andrea Jobe, PE

ajobe@bentonvillear.com

Engineer: Aaron Boll, PE

Contractor: NA

Action Items

- ROW appraisals underway
- Utility coordination
- Final design