

# NW 8<sup>th</sup> & F St Drainage

Project Status Update 11NOV22

## Project Schedule

Design Notice to Proceed:  
12July21

30% Revised Design complete and submitted.  
Project Schedule to be updated once City review  
comments are received.



## Notes

Revised 30% design submitted 12AUGUST22.

## Project Contacts

City of Bentonville: Andrea Jobe, PE  
Engineer: Kevin Beaumont  
Contractor: N/A

## Action Items

- Submit updated schedule
- Submit revised 30% drainage report and cost estimate
- Utility coordination with City and franchise utilities
- Public input planned following 60% submittal