


SE 10th & C

Project Status Update 16Sep22

Project Schedule

Design Notice to Proceed:
22JUL2021

60% design submittal under review. Construction estimated to begin spring 2023, with completion winter 2023.



Notes

Project Contacts

City of Bentonville: Andrea Jobe, PE
ajobe@bentonvillear.com
Engineer: Aaron Boll, PE
Contractor: NA

Action Items

- Continue coordination with Thaden School and EDG as needed
- Utility coordination