


NW Tiger & G

Project Status Update 18 Nov22

Project Schedule

Design Notice to Proceed:
22JUL2021

Final design scheduled to begin once Tiger Blvd construction is completed.
Construction expected to begin spring 2023, with completion expected late 2023, to coincide with summer break.



Notes

Project Contacts

City of Bentonville: Andrea Jobe, PE
ajobe@bentonvillear.com
Engineer: Aaron Boll, PE
Contractor: NA

Action Items

- ROW appraisals completed, contacting property owners
- Utility coordination
- Final design once Tiger Blvd construction is complete and survey is updated