


# NW 4<sup>th</sup> & D

## Project Status Update 16Sep22

### Project Schedule

Design Notice to Proceed:  
22JUL2021

Awaiting comments on 90% submittal. Construction estimated to begin early 2023, with completion expected summer 2023.



### Notes

#### Project Contacts

City of Bentonville: Andrea Jobe, PE  
[ajobe@bentonvillear.com](mailto:ajobe@bentonvillear.com)  
Engineer: Aaron Boll, PE  
Contractor: NA

### Action Items

- Utility coordination