


NW 4th & D

Project Status Update 25Mar22

Project Schedule

Design Notice to Proceed:
22JUL2021

60% plans submittal scheduled for 5/16/22.
Construction estimated to begin early 2023, with
completion expected summer 2023.



Notes

Project Contacts

City of Bentonville: Andrea Jobe, PE
ajobe@bentonvillear.com
Engineer: Aaron Boll, PE
Contractor: NA

Action Items

- Early utility coordination.
- Meet with City to discuss 30% plans