


# SE 10<sup>th</sup> & C

## Project Status Update 10June22

### Project Schedule

Design Notice to Proceed:  
22JUL2021

60% design submittal scheduled for 7/13/22.  
Construction estimated to begin spring 2023, with  
completion winter 2023.



### Notes

#### Project Contacts

City of Bentonville: Andrea Jobe, PE  
[ajobe@bentonvillear.com](mailto:ajobe@bentonvillear.com)  
Engineer: Aaron Boll, PE  
Contractor: NA

### Action Items

- Continue coordination with Thaden School and EDG as needed
- Utility coordination ongoing