


NW Tiger & G

Project Status Update 10Mar23

Project Schedule

Design Notice to Proceed:
22JUL2021

Final design underway.
Construction expected to begin summer 2023, with
completion expected late 2023.



Notes

Project Contacts

City of Bentonville: Andrea Jobe, PE

ajobe@bentonvillear.com

Engineer: Aaron Boll, PE

Contractor: NA

Action Items

- ROW appraisals completed, contacting property owners
- Utility coordination
- Final design