

NW 8th & F St Drainage

Project Status Update 16SEPT22

Project Schedule

Design Notice to Proceed:
12 July 21

30% Revised Design complete and submitted.
Project Schedule to be updated.



Notes

Revised 30% design submitted 12 AUGUST 22.

Project Contacts

City of Bentonville: Andrea Jobe, PE
Engineer: Kevin Beaumont
Contractor: N/A

Action Items

- Submit updated schedule
- Submit revised 30% drainage report and cost estimate
- Utility coordination with City and franchise utilities
- Public input planned following 60% submittal