


Little Osage Trib 2 Phase 2

Project Status Update 19MAY23

Project Schedule

Begin Construction: 31 JUL23
Planned Completion: 24 AUG24



Notes

Project Contacts

City of Bentonville: Cody Vaughn, E.I.

cvaughn@bentonvillear.com

Engineer: Bill Burnett, P.E.

Contractor: Crossland Heavy Contractors

Action Items

- Work with franchise utilities on remaining conflicts
- Obtain Floodplain Development Permit
- Obtain STAA Permit
- Obtain NPDES Permit
- Schedule Pre-construction Meeting