

SE D Lateral, Drainage

Project Status Update 06JAN23

Project Schedule

Design Notice to Proceed:
28JUN21

Project schedule moving forward to be determined
by CEI.



Notes

MCE received notice that this project will be absorbed by adjacent drainage project being designed by CEI. MCE will provide necessary coordination with CEI and the City. This will be the last weekly update provided by MCE on this project.

Project Contacts

City of Bentonville: Andrea Jobe, P.E.
Engineer: Kevin Beaumont
Contractor: N/A

Action Items

- Coordinate with CEI as needed.