

NW 2nd & G

Project Status Update 05Aug22

Project Schedule

Design Notice to Proceed:
22JUL2021

90% submittal scheduled for 9/13.
Construction estimated to begin early 2023, with
completion summer 2023.



Notes

Franchise utility coordination meeting scheduled for
8/10.

Project Contacts

City of Bentonville: Andrea Jobe, PE
ajobe@bentonvillear.com
Engineer: Eric Shelton, PE
Contractor: NA

Action Items

- Utility coordination