


# NW 4<sup>th</sup> & D

Project Status Update 18 Nov22

## Project Schedule

Design Notice to Proceed:  
22JUL2021

Awaiting comments on 90% submittal. Project on hold until notified otherwise.



## Notes

### Project Contacts

City of Bentonville: Andrea Jobe, PE  
[ajobe@bentonvillear.com](mailto:ajobe@bentonvillear.com)  
Engineer: Aaron Boll, PE  
Contractor: NA

## Action Items