


Little Osage Trib 2 Phase 2

Project Status Update 01SEP23

Project Schedule

Begin Construction: 28AUG23
Planned Completion: 21SEP24



Notes

Clearing and grubbing underway.

Project Contacts

City of Bentonville: Cody Vaughn, E.I.

cvaughn@bentonvillear.com

Engineer: Bill Burnett, P.E.

Contractor: Crossland Heavy Contractors

Action Items

None