


SE 10th & C

Project Status Update 5Aug22

Project Schedule

Design Notice to Proceed:
22JUL2021

60% design submittal scheduled for 8/31.
Construction estimated to begin spring 2023, with
completion winter 2023.



Notes

Franchise utility coordination meeting scheduled for
8/10.

Project Contacts

City of Bentonville: Andrea Jobe, PE

ajobe@bentonvillear.com

Engineer: Aaron Boll, PE

Contractor: NA

Action Items

- Continue coordination with Thaden School and EDG as needed
- Utility coordination