

SW 10th & F Collection

Project Status Update 09Feb24

Project Schedule

Submitted plans to eTrakit. Final Approval received from ADH 9/27.

Change Order proposal with Crossland Heavy Contractors on next City Council agenda.



Notes

Project Contacts

City of Bentonville: Jarrod Brightwell, PE

jbrightwell@bentonvillear.com

Engineer: Eric Shelton, PE

Contractor: NA

Action Items

- Coordinating with 8th Street project.
- Utility coordination.
- ROW acquisition underway.
- Bid project.