

Walton & Central

Project Status Update 06May22

Project Schedule

Design Notice to Proceed:
22JUL2021

Awaiting decision from City regarding electric utility relocation. Once decision is made, will complete 60% plans for submittal, which is expected in May. Working with City to schedule meeting.



Notes

Project Contacts

City of Bentonville: Andrea Jobe, PE

ajobe@bentonvillear.com

Engineer: Reid Catt, PE

Contractor: NA

Action Items

- Electric utility coordination.