

# Walton & Central

Project Status Update 29 Jul 22

## Project Schedule

Design Notice to Proceed:  
22 JUL 2021

Awaiting confirmation from City to complete 60% design. Construction estimated to begin spring/summer 2023, with completion spring 2024.



## Notes

### Project Contacts

City of Bentonville: Andrea Jobe, PE

[ajobe@bentonvillear.com](mailto:ajobe@bentonvillear.com)

Engineer: Reid Catt, PE

Contractor: NA

## Action Items

- Electric utility relocation design underway
- Utility coordination