

NW 9th and D

Project Status Update 15 September 23

Project Schedule

Construction Begin (75 days from Bid): 9 OCT 23
Construction End: 5 JUL 24
Project Close Out: 4 AUG 24



Notes

Project Contacts

City of Bentonville: Cody Vaughn
(cvaughn@bentonvillear.com)
Engineer: CEI, Anna Negrete
(anegrete@ceieng.com)
Contractor: Crossland Heavy

Action Items