

Rainbow Curve Improvements

Project Status Update 07SEP23

Project Schedule

90% Plan Submittal: SEP23
Final Plan Submittal: NOV23
Right of Way Acquired: JUL24
Project Bid: Reviewing Funding



Notes

Project Contacts

City of Bentonville: Jarrod Brightwell, PE
jbrightwell@bentonvillear.com
Engineer: Jacobs Engineering Group
Contractor: TBD

Action Items

- Jacobs will address latest comments from the City.
- City to acquire right of way and easements.