

## Projected Schedule for Street Bond Projects Approved in 2021

Project (Link to Folder)	Wave	Type	Public Feedback	Planned Construction Start Date	Planned Completion Date	Bond Budget
SE Walton Blvd. and SE J St. Intersection	1	Street	Completed	12/1/2022	8/28/2023	\$1,990,000
SE Walton Blvd. and SE Medical Center Pkwy. Intersection	1	Street	Completed	12/1/2022	8/18/2023	\$2,080,000
SW Gator Boulevard - S Morningstar Rd. to SW Gator Blvd	1	Street	10/5/2022	2/1/2023	4/10/2023	\$4,885,000
S Walton Blvd. and Walmart Entrance Intersection	1	Street	Completed	3/4/2023	6/23/2023	\$530,000
SE Moberly Lane - SE 14th St. to SE 8th St	1	Street	Completed	3/24/2023	3/18/2024	\$5,290,000
SE Moberly Lane - SE 28th St. to SE Walton Blvd	1	Street	Completed	3/24/2023	3/18/2024	\$4,950,000
SW Regional Airport Blvd. and SW I ST. Intersection	1	Street	Completed	5/1/2023	9/1/2023	\$8,270,000
SW 14th St. and Been Rd.-Turnbridge Dr. Intersection	1	Street	Completed	5/13/2023	9/1/2023	\$410,000
Walton Blvd. and Central Ave. Intersection	1	Street	Completed	6/10/2023	5/10/2024	\$2,480,000
SW 28th Street - SW Featherston Rd. to SW I St	1	Street	Completed	7/1/2023	5/31/2024	\$12,260,000
Tiger Blvd Overpass - McCollum Dr. to NE Grammercy Rd	1	Street	Completed	7/1/2023	9/1/2024	\$12,280,000
Rainbow Curve Improvements	1	Street	10/5/2022	8/1/2023	12/13/2024	\$7,280,000
Water Tower Road - SE 6th St. to E Battlefield Blvd	1	Street	9/15/2022	10/7/2023	10/1/2024	\$4,890,000
East Battlefield Blvd - Central to Watertower	1	Street	Completed	11/6/2023	10/31/2024	\$8,695,000
J Street Interchange - Tiger to I-49	1	Street	6/15/2023	7/1/2024	6/21/2026	\$38,200,000
Redbud Street - SW E St. to SW A St	2	Street	2/19/2024	9/2/2024	9/27/2025	\$2,210,000
McCollum Drive - Ivy Cir to End of McCollum	2	Street	4/15/2024	10/28/2024	3/12/2026	\$8,925,000
Medical Center Parkway - SE 28th to SE S Street	2	Street	6/10/2024	12/23/2024	1/17/2026	\$4,110,000
SW Regional Airport Blvd. and S Vaughn Rd. Intersection	2	Street	6/10/2024	12/23/2024	3/18/2026	\$6,265,000
SW 14th St. and S Walton Blvd. Intersection	2	Street	6/10/2024	12/23/2024	7/6/2026	\$8,900,000
S Walton Blvd. and SE 28th St. Intersection	3	Street	11/13/2025	5/28/2026	3/4/2027	\$670,000
SE 28th St. and SE J St. Intersection	3	Street	3/5/2026	9/17/2026	10/22/2027	\$2,560,000
Greenhouse Road - Glen to Elm Tree New Alignment	3	Street	4/30/2026	11/12/2026	2/5/2028	\$9,240,000
McCollum Drive - McCollum to NE J Street	3	Street	4/30/2026	11/12/2026	2/5/2028	\$7,530,000
Town Vu Road - City Limits (~Gower Ct.) to SW Tater Black Rd	3	Street	6/25/2026	1/7/2027	7/20/2028	\$5,895,000
O Street - SW 28th St. to SW 14th St	3	Street	6/25/2026	1/7/2027	5/21/2028	\$10,665,000