

SE Moberly Lane – Walton Blvd. to 28th

Project Status Update 19MAY23

Project Schedule

Project Bid: Reviewing Funding



Notes

Awaiting new submittal.

Project Contacts

City of Bentonville: Cody Vaughn, E.I.

cvaughn@bentonvillear.com

Engineer: Bill Burnett, P.E.

Contractor: TBD

Action Items

- Revise plans per BWU waterline comments
- Need comments on 90% plans.
- Coordinate with utility companies on relocation designs and easement needs.
- Prepare R/W and easement documents.