

Walton & Central

Project Status Update 17June22

Project Schedule

Design Notice to Proceed:
22JUL2021

Meeting scheduled with City 6/30.
Will update project schedule now that contract amendment is approved.



Notes

Contract amendment for electric utility relocation approved by City Council 6/14.

Project Contacts

City of Bentonville: Andrea Jobe, PE

ajobe@bentonvillear.com

Engineer: Reid Catt, PE

Contractor: NA

Action Items

- Electric utility coordination
- Update project schedule