

# Walton & Central

Project Status Update 19Apr23

## Project Schedule

95% plan submittal scheduled for late May 2023.  
Construction estimated to begin late 2023.



## Notes

### Project Contacts

City of Bentonville: Cody Vaughn, PE  
[cvaughn@bentonvillear.com](mailto:cvaughn@bentonvillear.com)  
Engineer: Reid Catt, PE  
Contractor: NA

## Action Items

- Coordination with ARDOT (Central Ave. is Hwy. 72 on the west leg)
- Utility coordination
- Coordination with property owners underway