

# Battlefield Blvd

Project Status Update 19 May 23

## Project Schedule

95% design submittal schedule TBD.



## Notes

### Project Contacts

City of Bentonville: Cody Vaughn, PE  
[ajobe@bentonvillear.com](mailto:ajobe@bentonvillear.com)  
Engineer: Rick Herrick, PE  
Contractor: NA

## Action Items

- Coordinate with MCE and ARDOT on Water Tower Rd project
- Coordination with ARDOT on bridge widening
- Utility coordination
- Contract amendment for utility design and other items