


Tiger Blvd Overpass

Project Status Update 12MAY23

Project Schedule

60% Plans TBD



Notes

ROW exhibits prepared for discussion with property owners. East roundabout in design.

Project Contacts

City of Bentonville: Jarrod Brightwell, PE
jbrightwell@bentonvillear.com

Engineer: Volkert - Ronny Loe, PE
ronny.loe@volkert.com

Contractor: TBD

Action Items

- Review utility relocation plan from BEUD.
- Review utility relocation from Bentonville Water.
- ARDOT Airspace permit in progress.
- BlackHills Energy review