

Walton & Central

Project Status Update 08Sep23

Project Schedule

95% plans under review. Construction estimated to begin late 2023.



Notes

Project Contacts

City of Bentonville: Cody Vaughn, PE
cvaughn@bentonvillear.com
Engineer: Reid Catt, PE
Contractor: NA

Action Items

- Coordination with ARDOT (Central Ave. is Hwy. 72 on the west leg)
- Utility coordination
- Coordination with property owners underway