

Water Tower Rd Ph.III

Project Status Update 16SEPT22

Project Schedule

Design Notice to Proceed:
08JULY21

Working on 60% design.



Notes

MCE moving forward with 60% design based on this updated alignment.

Project Contacts

City of Bentonville: Andrea Jobe, P.E.,
ajobe@bentonvillear.com
Engineer: Eric Anderson, P.E.
Contractor: N/A

Action Items

- Complete 60% Design
- Meeting with City Utilities to discuss facility extensions for project-
- Utility coordination with franchise utilities
- Public input planned following 60%