


S Walton & SW 5th Intersection

Project Status Update 17MAY23

Project Schedule

Begin Construction: SEP23



Notes

Construction Contract Complete

Project Contacts

City of Bentonville: Cody Vaughn, EI
cvaughn@bentonvillear.com
Engineer: Jacobs Engineering Group
Contractor: TLS Group, Inc.

Action Items

- Complete Change Order 1.
- Schedule Preconstruction Meeting.