

Water Tower Rd Ph.III

Project Status Update 24NOV23

Project Schedule

100% Submittal: 9/8/23

Bid Opening: TBD



Notes

100% plans submitted on 9/8/23. Working on completing project manual

Project Contacts

City of Bentonville: Cody Vaughn, E.I.,
cvaughn@bentonvillear.com
Engineer: Robbie Bullis, P.E.
Contractor: N/A

Action Items

- ☐ Coordination with City Utilities to discuss facility relocations/adjustments for project.
- ☐ Continue utility coordination with franchise utilities