


# Tiger Blvd Overpass

Project Status Update 08SEPTEMBER23

## Project Schedule

60% Plans TBD



## Notes

ROW exhibits prepared for discussion with property owners.

## Project Contacts

City of Bentonville: Jarrod Brightwell, PE  
jbrightwell@bentonvillear.com

Engineer: Volkert - Ronny Loe, PE  
ronny.loe@volkert.com

Contractor: TBD

## Action Items

- Review utility relocation plan from BEUD.
- Review utility relocation from Bentonville Water.
- ARDOT Airspace permit in progress.
- BlackHills Energy review