

Walton & Central

Project Status Update 15Sep23

Project Schedule

Construction estimated to begin late 2023.



Notes

95% plan set review complete.

Project Contacts

City of Bentonville: Cody Vaughn, PE

cvaughn@bentonvillear.com

Engineer: Reid Catt, PE

Contractor: NA

Action Items

- Coordination with ARDOT (Central Ave. is Hwy. 72 on the west leg)
- Utility coordination
- Coordination with property owners underway