

Water Tower Rd Ph.III

Project Status Update 17JUNE22

Project Schedule

Design Notice to Proceed: 08JULY22

Moving forward with 60% design. Updated schedule to be submitted.



Notes

COB approved updated alignment in June 2022. MCE moving forward with 60% design based on this updated alignment.

Project Contacts

City of Bentonville: Andrea Jobe, P.E.,
ajobe@bentonvillear.com
Engineer: Eric Anderson, P.E.
Contractor: N/A

Action Items

- Prepare and submit updated schedule for remainder of project
- Complete 60% Design
- Meeting with City Utilities to discuss facility extensions for project-
- Utility coordination with franchise utilities
- Public input planned following 60% submittal- AUG22