

SW Gator Blvd – Morningstar to Gator

Project Status Update 25/AUG/2023

Project Schedule

Const. Start Date 31/JUL/2023
Planned Completion Date 26/APR/2024



Notes

NTP Issued for July 31st, 2023.

Project Contacts

City of Bentonville: Jarrod Brightwell, P.E.

jbrightwell@bentonvillear.com

Engineer: Luke Jost, P.E.

Bill Burnett, P.E.

Contractor: Garrett Excavating

Action Items

- STAA Received
- NWP Received
- Finalize ADEQ Permit
- Finalize City FDP Permit