

SW 2nd & O

Project Status Update 17 June 22

Project Schedule

Design Notice to Proceed:
22JUL2021

Meeting scheduled with City 6/22.
90% submittal scheduled for 7/15.
Construction estimated to begin early 2023, with
completion summer 2023.



Notes

Project Contacts

City of Bentonville: Jarrod Brightwell, PE
jbrightwell@bentonvillear.com
Engineer: Aaron Boll, PE
Contractor: NA

Action Items

- Early utility coordination
- Coordination with ARDOT underway (SW 2nd St is Hwy. 72)