


SW28th Featherston to SW I

Project Status Update 08SEPTEMBER23

Project Schedule

Construction Start September 2023



Notes

Pre-construction conference May 25.
ROW offers extended. Plans modified to
reflect revised west termination point.

Project Contacts

City of Bentonville: Cody Vaughn
cvaughn@bentonvillear.com

Engineer: Volkert - Reed Hill, P.E.
reed.hill@volkert.com

Contractor: APAC

Action Items

- ☐ USACE and US Fish & Wildlife final permitting
- ☐ Coordinate with BEUD for new lines & lights