

SW 10th & F Collection

Project Status Update 01Sep23

Project Schedule

Working on water line design for relocation on 3rd Street. Resubmittal scheduled for September. Rebid date TBD.



Notes

Project Contacts

City of Bentonville: Jarrod Brightwell, PE
jbrightwell@bentonvillear.com
Engineer: Eric Shelton, PE
Contractor: NA

Action Items

- Coordinating with 8th Street project.
- ROW acquisition underway.
- Bid project.